COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 03/ 2019

ESTI MATE SUMVARY 08: 35: 55
CONTI D C22449 ESTI MATE NO 0001 PROG SPEC YR: 2005
PCN: 22449- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 26.0 DAYS TIME ALLOW 12/28/201 FI XED COMPLETI ON DAT
SH225 AND 17TH PLACE | MPROVENE PERCENT TIME: -19.26 ORI G TIME ALLOW 12/ 28/ 201 FI XED COVPLETI ON DAT
PRQJECT NO. SHE2254- 092
SH225 AND 17TH PLACE | MPROVENE
NAME OF ROAD:
PRQIECT COUNTI ES: ADANS
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 06/ 28/ 2019 DATE TI ME STARTED 05/13/2019
1049 MEADOW LANE DATE LET 10/ 18/ 2018 DATE WORK BEGAN 05/ 13/2019
DATE AWARDED 10/ 30/ 2018 DATE TI ME STOPPED 06/07/2019
DATE CONTRACT EXECUTED 12/12/2018 DATE ACCEPTED 06/ 07/ 2019
PUEBLO CO 81006 (719) 948- 3097 DATE NOTI CE TO PROCEED 05/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 144, 093. 00 PARTI Cl PATI NG $ 105, 209. 50 $ 105, 209. 50
AWARD PRQIJECT AMT: $ 98, 063. 50 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 73.01% TOTAL EARNI NGS 105, 209. 50 105, 209. 50
FUNDS AVAI LABLE: $ 38, 883.50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 105, 209. 50 105, 209. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1, 470. 96 -1, 470. 96
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 103, 738. 54 103, 738. 54
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 103, 738. 54 103, 738. 54
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 103, 738. 54

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22449-BI D ESTI MATE RUN 07/ 03/ 2019
PRQJECT: SHE2254- 092 ESTI MATE NO 0001 08: 35: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 208- 00056 StormDrain Inlet Protection (Type IIl) 4.000 0. 000
EACH 4.000 1, 800. 00
450. 00000 4. 000 1, 800. 00
0010 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 500 0. 000
HOUR 5.500 440. 00
80. 00000 5. 500 440. 00
0015 208-00105 Renoval and Disposal of Sedinent (Equipnent) 5. 500 0. 000
HOUR 5.500 715. 00
130. 00000 5.500 715. 00
0020 208-00106 Sweepi ng (Sedi ment Renoval ) 20. 000 0. 000
HOUR 6. 000 450. 00
75. 00000 6. 000 450. 00
0025 208-00107 Renoval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
54. 00000 0. 000 0. 00
0030 210-00815 Reset Sign Panel 2.000 0. 000
EACH 2.000 2,400. 00
1, 200. 00000 2.000 2,400. 00
0035 613-10000 Wring 1. 000 0. 000
LS 1.000 3,500. 00
3, 500. 00000 1. 000 3,500. 00
0040 614-10110 LED Warni ng Sign System (_Signs) 2.000 0. 000
EACH 2.000 35, 126. 00
17, 563. 00000 2.000 35, 126. 00
0045 614-10160 Si gnal Head Backpl at es 2.000 0. 000
EACH 2.000 1,078.00
539. 00000 2.000 1,078. 00
0050 614-80385 *Runble Strip 120. 000 0. 000
LF 120. 000 30, 960. 00
258. 00000 120. 000 30, 960. 00
0055 619-30060 3/4 Inch Gal vani zed Pipe 525. 000 0. 000
LF 525. 000 12, 075. 00

23. 00000 525. 000 12,075. 00
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CONTI D: C22449 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22449-BI D ESTI MATE RUN 07/ 03/ 2019
PRQJECT: SHE2254- 092 ESTI MATE NO 0001 08: 35: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 700-70011 F/ A Partnering 100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0120 700-70380 F/ A Erosion Control 2, 500. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 144,093.00 % 105,209.50% 105, 209. 50

PROJECT TOTAL CURRENT AMI $ 144,093.00 $ 105,209.50% 105, 209. 50



